

AI-Based Freelance-Startup System Progress Presentation

Week 04

Contents

CATALOGUE

- 01** Project Positioning
- 02** Weekly Progress
- 03** Planning and Next Steps



01 Project Positioning

Current Phase

Phase 1: Intelligent Foundation

Focus: System Design and Core Architecture

Goal of Week 04: Advance further in the implementation

Phase Tasks:

AI Recommendation Tool (Candidate Match)

Data Coherence AI

AI Predictive Tool

Selection and Mission Update

Mission Deployment

Application Tracking System

Profile Engineering and Authentication

Weekly Objective

01

Complete the Objectives of Each Service

Ensure all microservices (Mission, Analytics, AI Orchestrator, etc.) fully implement their planned functionalities for Phase 1.

02

Improve the Objectives of Each Tool



Improve and test tools (Profile Analyzer, AI Recommendation modules) to meet functional requirements.

02

Integrate Frontend with Backend

Connect the frontend interface to the backend services for all features developed in this phase, enabling end-to-end functionality.

Project Architecture





02

Weekly Progress

Work Completed This Week

Mission Service

Objective

- Developing the final Selection Function to officially assign a freelancer and update the mission status globally.
- Developing the Publish Mission functionality, allowing startups to define requirements such as (Title, Description, Skills, Budget, and Duration).

Functionallities:

- Implement Mission Publishing

Work Completed This Week

User Service

Objective

- Creating and managing detailed Startup Profiles, including startup information and mission statistics to build professional credibility.
- Creating and managing detailed Freelancer Profiles, including freelancer information and skills.

Functionallities:

- Defining the Profile engenering logic
- Defining the JWT Authentication logic

Work Completed This Week

Frontend:

Create well-structured service files with API configuration and DTOs to ensure a clear, efficient, and maintainable connection between the frontend and backend.

AI Orchestrator:

Define and begin implementing the AI orchestrator, Establishing the core architecture and beginning to integrate key features, including chat, prompt management, and tool integrations.

API Gateway:

Implement a JavaScript-based API Gateway for centralized request routing.



03

Planning and Next steps

Plan for the Next Week

01

Complete the Objectives of Each Service

Ensure all microservices (Mission, Analytics, AI Orchestrator, etc.) fully implement their planned functionalities for Phase 1.

02

Improve the Objectives of Each Tool

Improve and test tools (Profile Analyzer, AI Recommendation modules) to meet functional requirements.

03

Integrate Frontend with Backend

Connect the frontend interface to the backend services for all features developed in this phase, enabling end-to-end functionality.

Thank you